
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:27 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 113 Date: 18-Jul-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 678

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM59 75 62

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 07/18/2011, Monday – Partly Cloudy, 75/59 ºF

* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI logs.

* Documented CCO#143.

* Studied Sub #2304: Crossbeam CB18 Erection Plan. Matt Bruce came to my office to talk about Sub #
2301 R02 – Erection Plan (OBG) – Estimates of Final Box Girder Dimensions (Green Joint). Later on
talked to Lalit the same subject as well.

* Studied new RFI # 2482R03 – Drainage Flunes: Barrier Fit-Up Issues.

* Went to field with Lalit (2 PM to 3.5 PM). Watched (a). E2 Temporary Bearing Erection: Bottom unit
with shims were in place, ready for grouting tomorrow (Sub # 2055 R0-3) (b). Drainage Flumes: Barrier
Fit-Up (RFI # 2482R03) at W-Line OBG between panel point # 9 to 9.5 (c). Bottom Side panel welding
between OBG lifts 10E & 11E.

* Read OBG Lifts 11E, 12E, 11W and 12W Survey sent by Matt Bruce (related to green joint).

* Worked 1.5 hours OT today (07/18/11, Monday)
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